



LIFE17 GIE/IT/000562

ANCHOR Life

Advanced Noise Control strategies in HarbOuR

Management strategies

Deliverable number	<i>E1</i>
Dissemination level	<i>Internal</i>
Delivery date	<i>20/12/2018</i>
Status	<i>Finalised</i>
Author(s)	<i>Giuseppe Marsico, ISPRA</i>



LIFE Programme

This project is funded under the *LIFE* programme,
the EU's funding instrument for the environment and climate action.



Document Version Control

Version	Date	Change Made (and if appropriate reason for change)	Initials of Commentator(s) or Author(s)
00	12/12/2018	Final Version of Risk Contingency Plan	GM, ISPRA

Document Review

Reviewer	Institution	Date and result of the review
Giorgio Baldinelli	CIRIAF	20/12/2018 – Fully accepted

Approved by (signature)	Date

Approved by at European Commission (signature)	Date



Content

1. Executive Summary	4
2. Assumptions/Constraints/Risks	5




1. Executive Summary

ANCHOR LIFE Management strategies reports the techniques to used to direct and control the partnership to achieve the goals of the project.

2. Assumptions/Constraints/Risks

Risks which may affect the development of the project are presented in the Risk and Contingency Plan. In the figure below is shown, in general terms, the overall risk management process that will be followed.



During the kick off meeting this procedure was validated in order to allow the project partners to identify the risks and the possible impact for optimising the Contingency Plan actually proposed. In addition, in order to accomplish an effective involvement of stakeholders to guarantee to raise awareness and to transfer knowledge, face-to-face meetings are planned, but also the use of distance work tools will be intensely used to facilitate the communication of partners' staff. An optimal and motivated partnership, sharing a common definition of the project vision and mission, actively and responsibly participating in each action, linked to specific performance indicators and connected to the stakeholders, will be essential to handle possible complications come across.

While planning the activity time schedule, a safety margin of 6 months has been carefully foreseen to avoid the risk of activities implementation delay.